**Meeting Minutes**

| **Subject** | | | |
|---|---|---|---|
| Discussion and feedback on progress on the SRS and Quality Plan– Routine Group Meeting | | | |
| **Date, Time (duration) and Venue** | | | |
| ● 10th September 2026, 6:30pm-8:30pm<br>● Zoom | | | |
| **Attendees** | | **Non-Attendees** | |
| ● Jerral Chua Fung Yong<br>● Kataruka Mohika<br>● Jethani Samarth<br>● Sinha Armaan<br>● Jain Sparsh<br>● Faye Chan<br>● Lai Yi | | | |
| **Chaired by** | | | Mohika |
| **Last meeting minutes have been reviewed** | | | Yes |
| **Progress Updates** | | | |
| **Task** | **Problem/Issue/Progress** | **Solution/Action** | **Taken by & deadline** |
| System Requirement Specification (SRS) | Work in progress. | Completed:<br>1. Expanded the 10 system rules<br>2. Documented the caching structure<br>3. Documented the API structure.<br>Remaining:<br>1. Expand the test suites with scenarios/edge cases<br>2. Further elaborate on DS-4, DS-5, DS-6, DS-7, DS-9 and DS-10.<br>Remaining work to be completed by 15/09/2026. | Mohika, Sparsh, and Jerral - 15/09/2026 |

| | | | |
|---|---|---|---|
| Quality Planning | Work in progress | Progress has been made on improving the caching structure and reducing runtime.<br>Remaining work: decide the fallback plan when the API fails to return data and expand vendor/data sources beyond JLCPCB.<br>Complete by 15/09/2026. | Faye, Lai Yi, Samarth, Armaan - 15/09/2026 |
| Update Project Proposal | While working on the SRS, some project requirements and features have changed and need to be reflected in the project proposal. | Review and update the project proposal so that it matches the latest version of the project. | Mohika - 15/09/2026 |
| Update Use Case Document and Diagram | Based on the changes, the current use case document and diagram need to reflect the latest system requirements. | Update the use case descriptions and use case diagram so they are consistent with the specification document as well as the proposal. | Mohika, Jerral - 15/09/2026 |
| Document Review | Review all the documents to ensure consistency | Review whether all the documents are formatted correctly and are consistent for all the use cases, requirements, and specifications | All Members - 16/09/2026 |
| Blockers | Several implementation details still need agreement | Review unresolved items identified during the creation of the documents and decide on how to split the work for the design and implementation. | All Members - 16/09 (to be discussed during lab) |
| **The next meeting will be held** | | | TBA |
| **This minutes have been agreed by all attendees** | | | Mohika Kataruka 10/09/2026 |