Meeting Minutes

Subject			
Game – Routine Group Meeting			
Date, Time (duration) and Venue			
● 3rd September 2026, 12:30pm - 2:30pm ● Software Lab 3			
Attendees		**Non-Attendees**	
● Jerral Chua Fung Yong ● Kataruka Mohika ● Jethani Samarth ● Sinha Armaan ● Jain Sparsh ● Faye Chan ● Lai Yi			
Chaired by			Mohika
Last meeting minutes have been reviewed			Yes
Progress Updates			
Task	**Problem/Issue/Progress**	**Solution/Action**	**Taken by & deadline**
Push the code	Members did not have access to prototype code	Sparsh pushed prototype code into github and gave the team a live demonstration	Sparsh - 03/09/2026
Quality Planning	Part of the next lab deliverable	1. Improve on the caching structure to reduce the runtime from 3-4 minutes to about 90 seconds 2. API Quality check: If API fails to render anything then what is the fallback plan 3. Vendor Information: Right now, there is only one source (JLCPCB) through which the required components data is being acquired	All Members

		from. The plan is to increase the vendor sources to get a more comprehensive datasheet	
Deciding on the system requirement specification	Part of the next lab deliverable	1. Expand on the 10 rules that are defining the main components of the product. These rules are mentioned in the project proposal (Table 2) 2. Document the caching structure that is being used for the product 3. Document the API structure that is being used for the product 4. Expand on the test suites- what scenario they consist of + the edge cases for each of the use cases that are a part of the product. 5. Expand on sections DS-4, DS-5, DS-6, DS-7, DS-9, and DS-10 that are mentioned in the project proposal and elaborate on how each of these specifications are being implemented.	All Members
The next meeting will be held			TBA
This minutes have been agreed by all attendees			Mohika Kataruka 03/09/2026