Meeting Minutes

Subject			
Lab 3 Prototype Review, Integration and Deliverables – Routine Group Meeting			
Date, Time (duration) and Venue			
● 5th October 2026, 6:30pm-8:30pm ● Zoom			
Attendees		**Non-Attendees**	
● Jerral Chua Fung Yong ● Kataruka Mohika ● Jethani Samarth ● Sinha Armaan ● Jain Sparsh ● Faye Chan ● Lai Yi			
Chaired by			Mohika
Last meeting minutes have been reviewed			Yes
Progress Updates			
Task	**Problem/Issue/Progress**	**Solution/Action**	**Taken by & deadline**
Project Plan	Confirm submission status	Review the document and verify task durations, dependencies, ownership and milestones. Make any minor corrections identified during the meeting before submission.	Mohika, Jerral, and Lai Yi - 07/10/2026
Risk Management	Confirm submission status	Review the document and make any necessary changes to risk ratings and mitigation measures.	Faye, Samarth, and Armaan - 07/10/2026
Prototype Implementation Status	Check the status of the planned prototype implementation.	The core prototype features have been completed. Freeze further development and focus remaining effort on testing, presentation	Sparsh, Armaan, and Lai Yi with relevant team members - 06/10/2026

		readiness and minor usability improvements before the Lab 3 demonstration.	
Full Prototype Demonstration	With the integrated prototype completed, the complete system needed to be demonstrated internally so that all members understood the workflow and could support the Lab 3 presentation.	The team walked through component sourcing, backend processing, validation rules, streamed progress, validation results/conflicts and BOM generation. Each major part of the prototype and how the modules interact was explained.	All members - 05/10/2026
Frontend and UX Review	The team identified areas where information could be made clearer for the final presentation.	Make minor UX improvements such as clearer status/loading indicators, clearer distinction between failed and unchecked validation results, improved readability of validation messages, and clearer organisation of the BOM and design progress information.	Lai Yi, Faye, and Jerral - 07/10/2026
Backend and Data Flow Demonstration	Demonstrate the backend workflow and explain how data moves between component sourcing, validation, run state management and frontend updates through SSE.	Confirm the backend flow to be shown during the final demo and ensure that the main processing steps and interactions with the frontend and constraint engine can be clearly explained.	Armaan and Sparsh - 07/10/2026
Final Testing and Regression Check	Following completion of the integrated prototype, a final regression pass was	Re-run representative valid, invalid and missing-data cases and verify the main end-to-end workflow.	Samarth and Faye, with relevant developers - 06/10/2026

	required before the Lab 3 demonstration.	Focus on confirming that recent UI changes do not affect existing functionality.	
GitLab Feedback Forms	Individual GitLab feedback forms remain to be completed after the project work.	All members were reminded to complete the required GitLab feedback forms by Thursday, 8 October.	All members - 08/10
The next meeting will be held			SWLab3 on 8th October 2026
This minutes have been agreed by all attendees			Mohika Kataruka 05/10/2026

