Meeting Minutes

Subject			
Lab 4 Deliverable Progress Review – Routine Group Meeting			
Date, Time (duration) and Venue			
● 15th October 2026,6:30pm-8:30pm ● Zoom			
Attendees		**Non-Attendees**	
● Jerral Chua Fung Yong ● Kataruka Mohika ● Jethani Samarth ● Sinha Armaan ● Jain Sparsh ● Faye Chan ● Lai Yi			
Chaired by			Mohika
Last meeting minutes have been reviewed			Yes
Progress Updates			
Task	**Problem/Issue/Progress**	**Solution/Action**	**Taken by & deadline**
Design Report on Software Maintainability	Reviewing the progress and deciding on required changes	The draft explains the main modules and how they can be changed and tested. Armaan to clarify how validation results and unchecked items should appear in the CSV export. Samarth to check the related testing requirements. Mohika to update the wording and make the report's version number consistent across the cover, header and revision history.	Mohika, with Samarth and Armaan - 21/10/2026

Configuration Management Plan	Reviewing the progress and deciding on required changes	The draft covers version control, controlled files and team responsibilities. Mohika to make the release records clearer and use the same version-tag format as the Release Plan. Sparsh to check the technical details and confirm which code, settings and dependencies need to be recorded for each release.	Mohika, with Sparsh - 21/10/2026
Change Management Plan	Review the plan, change-request form and change log.	The draft includes the change workflow, request form and change log. Faye to make the approval and status labels consistent, including correcting “Defect” to “Defer” in the decision options. Lai Yi to update the repository references to GitLab and check that the form and log use matching request IDs, owners and statuses.	Faye, with Lai Yi - 21/10/2026
Release Plan	Check the planned releases and release steps.	The draft includes the version history, deployment steps and recovery steps. Jerral to separate the current release from later fixes and future features. Add the supporting results for the testing and coverage figures stated in the plan. Checks without supporting results should remain pending.	Jerral - 21/10/2026
Presentation Slides and Script	Start deciding the flow of the presentation and divide the work	Includes the project introduction, each lab’s work, achievements, issues and solutions. Agreed upon who presents each part.	Mohika, with all members - 21/10/2026
The next meeting will be held			TBA
These minutes have been agreed by all attendees			Mohika Kataruka 15/10/2026