**Meeting Minutes**

| **Subject** | | | |
|---|---|---|---|
| Lab 4 Deliverables and Task Allocation – Routine Group Meeting | | | |
| **Date, Time (duration) and Venue** | | | |
| ● 8th October 2026, 7:00pm-8:00pm<br>● Zoom | | | |
| **Attendees** | | **Non-Attendees** | |
| ● Jerral Chua Fung Yong<br>● Kataruka Mohika<br>● Jethani Samarth<br>● Sinha Armaan<br>● Jain Sparsh<br>● Faye Chan<br>● Lai Yi | | | |
| **Chaired by** | | | Mohika |
| **Last meeting minutes have been reviewed** | | | Yes |
| **Progress Updates** | | | |
| **Task** | **Problem/Issue/Progress** | **Solution/Action** | **Taken by & deadline** |
| Design Report on Software Maintainability | Lab 4 deliverable - assigning the task and what needs to be added in the document | Explain how the app is organised and how the code can be updated, tested and fixed. Cover the frontend, backend, validation engine, data handling and error recovery. | Mohika, with Samarth and Armaan - 21/10/2026<br><br>First Draft by 15/10/2026 |
| Configuration Management Plan | Lab 4 deliverable - assigning the task and what needs to be added in the document | List the code, settings and documents under version control. Explain version names, approved versions, access, change approvals and regular checks for missing or outdated items. | Mohika, with Sparsh - 21/10/2026<br><br>First Draft by 15/10/2026 |

| | | | |
|---|---|---|---|
| Change Management Plan | Lab 4 deliverable - assigning the task and what needs to be added in the document | Explain how changes are requested, reviewed, approved, tested and recorded. Add the change-request form and change log. State who is responsible at each step. | Faye, with Lai Yi - 21/10/2026<br><br>First Draft by 15/10/2026 |
| Release Plan | Lab 4 deliverable - assigning the task and what needs to be added in the document | List the planned releases, what each includes and who handles them. Add testing and approval checks, deployment steps and what to do if a release fails. | Jerral - 21/10/2026<br><br>First Draft by 15/10/2026 |
| Presentation Slides and Script | Prepare the presentation content and divide the speaking parts. | Introduce Continuity and summarise each lab's work, achievements, issues and solutions. Prepare the slides and a 15-20 minute script. No live demo is needed. | Mohika, with all members - 21/10/2026<br><br>To be started once all deliverables are finalised. |
| **The next meeting will be held** | | | 15th October 2026<br>Zoom |
| **These minutes have been agreed by all attendees** | | | Mohika Kataruka<br>08/10/2026 |