Meeting Minutes

Subject

FUZE Lab Discussion

Date, Time (duration) and Venue

- 17th September 2026, 12:30pm-2:30pm
- Software Lab 3

Attendees	Non-Attendees
● Jerral Chua Fung Yong ● Kataruka Mohika ● Jethani Samarth ● Sinha Armaan ● Jain Sparsh ● Faye Chan ● Lai Yi	.

Chaired by	Mohika
Last meeting minutes have been reviewed	Yes

Progress Updates

Task	Problem/Issue /Progress	Solution/Action	Taken by & deadline
Project Plan	Next week deliverable - The current proposal already has milestones, roles and deliverables but needs to be converted into a proper schedule.	Create and divide the project schedule with tasks, dependencies, owners and estimated duration. Main technical tasks will be: 1. interface contract 2. constraint engine 3. backend integration 4. frontend 5. testing 6. deployment	Mohika - 20/09/2026
Interface Contract	Frontend, backend and engine need a fixed event/data format before	Finalise event schema, board/part data structures, verdict format, provenance fields and SSE event	All members - 24/09/2026

	everyone can work independently.	ordering. Freeze the interface contract by	
Constraint Engine	Ten validation rules are already defined but need to be implemented and tested independently	Implement the rules of voltage overlap, current budget, thermal dissipation, pin budget, availability and rail coverage as pure Python functions mentioned in the proposal. Missing data should return unchecked, not a guessed value.	Sparsh – 30/09
Backend	Backend needs to connect component sourcing, validation, repair flow and persistent run state.	FastAPI + LangGraph backend. Integrate sourcing, validation, repair/escalation flow, run persistence and SSE streaming.	Armaan – 30/09
Component Data & Caching	Live component lookup and LLM normalisation	JLCPCB for component/stock data and Mouser for lifecycle/datasheet information. Cache stable normalised component properties while keeping stock/lifecycle data live.	Mohika - 30/09
Frontend	Frontend must display streamed design progress, validation results and BOM clearly.	React/TypeScript frontend for project screens, board view, validation trace, conflicts and BOM table. Handle SSE failure/stall properly instead of showing a blank page.	Lai Yi and Jerral - 30/09
Prototype Demo	Deliverable	Create the project prototype mentioning all rules and specifications defined in the proposal and use case list and show their demonstration	All members - 06/10
Testing	Testing should start alongside the implementation of features	Add pytest tests for engine rules and API behaviour. Start regression test cases for valid, invalid and missing-data boards. Use GitHub	Samarth and Faye - ongoing till 06/10

		Actions to run tests on pull requests.	
Risk Management	Deliverable	Elaborate on the main risks mentioned in the project proposal and the SRS: 1. external API failure/rate limits 2. missing component data 3. LLM/API delays 4. SSE failures 5. Scope changes and schedule delay.	Faye and Jerral - 06/10
The next meeting will be held			TBA
This minutes have been agreed by all attendees			Mohika Kataruka 17/09/2026

