FUZE

CHANGE MANAGEMENT PLAN

Version 1.0
10/19/26

For Academic Use Only; Not an Official CDC Document

VERSION HISTORY

This register controls revisions of the Change Management Plan.

An unapproved draft is not treated as an accepted process baseline.

Version #	Implemented By	Revision Date	Approved By	Approval Date	Reason
1.0	Faye Chan	10/19/26	Kataruka Mohika	10/21/26	Initial draft

UP Template Version: 11/30/06

For Academic Use Only; Not an Official CDC Document

TABLE OF CONTENTS

1 INTRODUCTION **3**
1.1 Purpose of The Change Management Plan 4
2 CHANGE MANAGEMENT PROCESS **4**
2.1 Change Request Process Flow Requirements 4
2.2 Change Request Form and Change Management Log 5
2.3 Evaluating and Authorising Change Requests 5
2.3.1 Change Control Board 6
3 RESPONSIBILITIES **7**
APPENDIX A: CHANGE MANAGEMENT APPROVAL **7**
APPENDIX B: REFERENCES **8**
APPENDIX C: KEY TERMS **9**
APPENDIX D: CHANGE REQUEST FORM TEMPLATE **10**
APPENDIX E: CHANGE MANAGEMENT LOG TEMPLATE **11**

For Academic Use Only; Not an Official CDC Document

1 INTRODUCTION

1.1 Purpose of The Change Management Plan

This plan defines how Team FUZE will receive, record, assess, decide, implement, verify and close proposed changes from project inception through final delivery. It protects approved scope, delivery dates, cost/resource assumptions, interface and requirement baselines and the measurable acceptance criteria DS-1 to DS-16. It creates an audit trail between each decision, the relevant source documents, GitLab change request records, the related code review and test evidence, release versions and sponsor sign-off.

The intended audience is the project sponsor (Ajith Santhisenan), Project Manager (Kataruka Mohika), Lead Developer (Jain Sparsh), the development and quality team, and the Release Engineer. The application's bounded repair engine does not approve modifications to project requirements or deliverables.

2 CHANGE MANAGEMENT PROCESS

The Change Management process establishes an orderly and effective procedure for tracking the submission, coordination, review, evaluation, categorisation, and approval for release of all changes to the project's baselines.

2.1 Change Request Process Flow Requirements

Step	Description
1. Generate CR	Any team member or sponsor submits a written request using Appendix D or an equivalent GitLab Issue. State business/technical rationale and the requested change. Link affected DS, UC, D and M identifiers.
2. Log and acknowledge	Change Manager assigns CR-YYYY-NNN, records received date, class, requester, linked ticket and initial Open state in the Appendix E change management log. Duplicates are cross-linked, not silently discarded.
3. Screen / classify	Check whether a defect/clarification is in baseline, whether an SRS open issue needs a decision and whether the request modifies scope, acceptance, event contract, schedule, cost, resources or deliverables. Urgent risks are escalated immediately.
4. Analyse impacts	Sparsh and component owners assess architecture, dependencies, effort, elapsed time and displacement, risk, security, vendor data, migration/rollback, users, DS/UC tests and documentation. Samarth and Faye independently examine verification and validation effects.
5. Decide / Authorise	Document approve / reject / defer / request revision and reasoning. For scope/acceptance/baseline commitment changes, obtain project sponsor's written approval before implementation. Non-baseline code fixes take the existing engineering review route.
6. Implement	Assign owner and target build; use short-lived branch/merge requests, reviewers and mandatory checks. Update baselines and associated tests/docs together. Sponsor-approved scope changes may only proceed within approved boundaries.
7. Verify and release	Samarth verifies rules/coverage/regression as relevant. Faye verifies browser/end-to-end, usability and sponsor evidence. Jerral controls tagged release, migrations, monitoring and rollback. Block release for critical acceptance failures.
8. Close and communicate	Change Manager logs actual impact, status, evidence, closure date, reports decisions to requester/team/sponsor, includes changes in biweekly updates and applicable milestone reviews. Unsuccessful retest returns to implementation.

For Academic Use Only; Not an Official CDC Document

Routine defect fixes that do not alter an approved baseline follow the normal issue, independent review and testing workflow. Changes to scope, acceptance criteria, interfaces, milestones, budget or committed deliverables require a formal change request and written sponsor approval before implementation. Critical correctness, security or data loss concerns are escalated to Mohika immediately.

2.2 Change Request Form and Change Management Log

Element	Description
Date	Date the change request was created. The Change Manager also records when it was received.
CR#	Unique reference number assigned by the Change Manager, for example CR-2026-001.
Title	A brief description of the change request.
Description	What currently exists, what should change and why the change is needed, including expected improvement.
Submitter	Name of the person who raised the request and can clarify it.
Phone	Phone number of the submitter, if required and voluntarily provided else record “Not Applicable”.
E-Mail	Email of the submitter.
Product	Affected project, module or deliverable.
Version	Affected product release, document revision or interface baseline if known.
Priority	Requested urgency: High, Medium or Low.
Change Type	Classification such as Scope, Schedule, Cost, Resources, Deliverable, Product, Process or Quality.
Affected Baseline	Relevant approved requirement or document plus DS, UC, deliverable or milestone IDs where applicable.
Impact Assessment	Likely effects on work effort, timing, cost, technical design, quality, security, test and risks.
Status	Current stage of handling the request
Assigned Owner	Person responsible for evaluating or implementing the request
Decision and Approver	Approve, Reject, Defer or Request Revision; Decision-maker, date and written record link
Evidence / GitLab link	Link to the CR issue, reviewers, tests, revised baseline, implementation or release evidence
Closure Date	Date when the final outcome was recorded and communicated. Blank until closed.

Mohika maintains one GitLab issue and one log entry per CR. The log tracks progress and points to the full form and supporting evidence. It must not show an approval or implementation as completed before the corresponding decision or test exists.

2.3 Evaluating and Authorising Change Requests

Change requests are evaluated using the following priority criteria:

Priority	Description
High	Urgent threat to a committed milestone, correctness, data integrity, security or release readiness.
Medium	Important change with measurable impact but no immediate release blocker.
Low	Minor or non-urgent improvement, can be scheduled after committed work.

For Academic Use Only; Not an Official CDC Document

Change requests are evaluated and assigned one or more of the following change types:

Type	Description
Scope	Adds, remove or significantly modifies agreed features or system boundaries.
Schedule	Changes in milestones, timing or project duration.
Cost/Resources	Changes in budget, effort or staff/equipment allocation.
Deliverables	Changes the content or delivery of project documents or releases.
Product	Changes in functionality, architecture, data sources or interface behaviour.
Processes	Changes in review, testing, tracking or release procedures.
Quality	Changes in approved test, performance, security or acceptance requirements.

Change requests are evaluated and assigned one of the following status types:

Status	Description
Open	Request received and assigned a CR#.
Under Evaluation	Impacts and alternatives are being assessed.
Pending Decision	Review is complete and waiting for authorisation.
Approved	Authorised in writing by the appropriate authority. Implementation may begin.
Rejected/Deferred	Not approved or held for further information or a later decision. Reason is recorded.
Work in Progress	Approved change is being implemented.
In Review/Testing	Independent review and relevant verification are ongoing.
Closed	Final decision or implemented results recorded with evidence and date.

2.3.1 Change Control Board

The agreed Change Control Board (CCB) reviews proposed baseline changes as needed. Mohika coordinates the review, technical and QA members advise on impact and Ajith makes the final written decision on major baseline changes.

Role	Name	Contact (email prefix:e.ntu.edu.sg)	Description
Project Sponsor	Ajith Santhisenan	Sponsor contact through Mohika	Written approve / reject / defer for scope, DS acceptance, key schedule/cost or contracted deliverable changes. Final milestone sign-off.
Change Manager	Kataruka Mohika	mohika001	Intake, log, agenda, impact package, action assignment, update baselines and notify stakeholders. No unilateral scope approval.
Technical Authority	Jain Sparsh	sparsh002	Assess engine, event/API, design and Architecture. Approve technical review by non-author route.
QA Advisers	Jethani Samarth and Faye Chan	samarth008; faye0004	Test/coverage/integrity and browser/acceptance impact. Report unresolved risks and evidence gaps.
Release Advisers	Sinha Armaan, Lai Yi, Jerral Chua Fung Yong (as applicable)	armaan002; laiy0038; jchua122	Technical effort, vendor/client/release dependency, migrations, rollback and operational feasibility.

For Academic Use Only; Not an Official CDC Document

3 RESPONSIBILITIES

Role	Name	Contact (email prefix:e.ntu.edu.sg)	Description
Project Manager and Change Manager	Kataruka Mohika	mohika001	Own CR register, classification, impact coordination, approval records, updates and stakeholder notices.
Sponsor (Baseline authoriser)	Ajith Santhisenan	Sponsor contact through Mohika	Provide written decisions on major scope, acceptance or commitment changes.
Lead Developer (Technical reviewer)	Jain Sparsh	sparsh002	Review architecture, engine and interface effects. Ensure non-author technical review.
Backend and Supplier Owner	Sinha Armaan	armaan002	Assess backend, supplier and data dependencies. Estimate work and implementation risks.
Frontend and Analytics Owner	Lai Yi	laiy0038	Assess frontend, export, analytics and user-facing effects.
QA Verification Manager	Jethani Samarth	samarth008	Check engine rules, regression, coverage and verification evidence.
QA Validation Manager	Faye Chan	faye0004	Check user workflows, browser acceptance, usability and validation evidence.
Release Engineer	Jerral Chua Fung Yong	jchua122	Control releases, configuration, migrations, rollback and traceable build evidence.
Requester	Any sponsor / team member	-	Submit and clarify the proposal. Review its recorded outcome.

For Academic Use Only; Not an Official CDC Document

APPENDIX A: CHANGE MANAGEMENT APPROVAL

Theundersignedacknowledgetheyhavereviewedthe **FUZEChange Management Plan** and agree with the approach it presents. Changes to this **Change Management Plan** will be coordinated with and approved by the undersigned or their designated representatives.

Signature:		Date:	10/21/26
Print Name:	Kataruka Mohika		
Title:	Project Manager		
Role:	Change Manager		

Signature:		Date:	10/21/26
Print Name:	Jethani Samarth		
Title:	QA Manager		
Role:	Verification		

Signature:		Date:	10/21/26
Print Name:	Faye Chan		
Title:	QA Manager		
Role:	Validation		

Signature:		Date:	
Print Name:	Ajith Santhisenan		
Title:	Project Sponsor		
Role:	Baseline Authority		

For Academic Use Only; Not an Official CDC Document

APPENDIX B: REFERENCES

The following table summarises the documents referenced in this document.

Document Name and Version	Description	Location
FUZE Change Management Plan Template	Required sections and appendices.	CDC_UP_Change_Management_Plan_Template.doc
Project Proposal	Project scope, specifications, milestones, sponsor communication and roles	Project Proposal.pdf
Use Cases for FUZE, Version 1.0	Engineer workflows and use cases UC-1 to UC-16.	Use Case Document.pdf
System Requirement Specifications, Revision 1.0	Requirements, rule set, interface constraints and open issues.	System Requirement Specification.pdf
Software Quality Assurance Plan, Revision 3.0	Verification, validation, quality and review controls.	Quality Plan.pdf
FUZE Project Plan, Version 1.1	Project responsibilities, milestone gates and development process.	Project Plan.pdf
Risk Management Plan, Version 1.1	Risk assessment, escalation and response.	Risk Management Plan.pdf

For Academic Use Only; Not an Official CDC Document

APPENDIX C: KEY TERMS

The following table provides definitions for terms relevant to this document.

Term	Definition
Baseline	Agreed version of a project requirement, design, plan, deliverable or acceptance target.
Change Request (CR)	Change Request (CR) Recorded proposal to change a project baseline or delivery commitment.
Change Manager	Kataruka Mohika; coordinates CR registration, review, decisions and tracking.
Change Control Board (CCB)	Change Control Board (CCB) Confirmed sponsor and team reviewers; Ajith authorizes major baseline changes.
DS / UC / D / M	DS / UC / D / M Specification target / use case / deliverable / milestone identifier used by FUZE.
Regression test	Test repeated after a change to confirm previously working behaviour is preserved.
Rollback	Steps to restore a prior release or configuration if an approved change causes problems

For Academic Use Only; Not an Official CDC Document

APPENDIX D: CHANGE REQUEST FORM TEMPLATE

The example Change Request From attached below can be used to submit changes during the life of the project.

FUZE Change Request Form

For Academic Use Only; Not an Official CDC Document

APPENDIX E: CHANGE MANAGEMENT LOG TEMPLATE

The detailed Change Management Log template attached below can be used to track and manage requested changes during the life of the project.

FUZE Change Management Log

For Academic Use Only; Not an Official CDC Document